
FPI Milestone 
12/3/2008

Country 1 Estimated 
Approval 11/01/08
Responsible: HK

Ethics Estimated
Approval 11/15/08
Responsible: HK

Study Drug Available
Estimated 10/30/08
Responsible: HK

Lab Kits Available
Estimated 10/15/08
Responsible: KW
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